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FOS CSR Roadmap 

TRR Action Item Summary 
- Review each TRR action item 
- Present 

FOS Overview 
- CSR Objectives 
- FOS Status & Schedule 

Overview Material 

FOS System Status 

FOS Dry-Run Phase 

Dry-Run Test Results 
- Dry-Run Test Status 
- Dry-Run Requirements Status 
- Technical Issues and Liens 

FOS System Process Flows 
- Test Procedure update 
- Requirements check-off 
- Build & Delivery 
- NCR 

Acceptance Test Plans 
- EOC test environment 
- EOC test activities 
- EOC test process 

Audits 
- VDD 
- PCA and FCA 

FOS Acceptance Test Phase 

EOC Installation Status 
- Hardware status 
- COTS status 
- Open items 

FOS Release A Summary 
- Release A Capabilities 
- System Enhancements 

Post-Acceptance Test 
- External Eng’g Tests 
- ECT #1 
- IST Delivery 

FOS Next Steps 

status of each 
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FOS CSR Roadmap (cont.) 

References: 
• FOS Hardware and COTS White Paper 
• EOC Installation Manual 
• Vendor Manuals List 
• Patch Summary Notebook 
• NCR Summary Status 
• Requirements Check-off Notebook 
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Road to FOS Release A CSR 

Hardware 
Installation 

COTS 
Installation 

Release A 
Dry-Runs

Test Procedures 

Software 
Patches 

Release A 
CSR 

Release A 
Test Procedure 

Red-Lines 

Software 
Installation 

NCR 
Verification 

TRR 
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CSR Objectives 

CSR Objectives 
• Closure of TRR action items 
•	 Provide status on EOC installation 

- Hardware and network working in the EOC 
- COTS integrated in the EOC 

•	 Demonstrate readiness of the application software for Acceptance 
Testing 
- Successfully completed Dry-Run Testing 
- Document liens against the FOS Release A system 
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CSR Objectives (cont.) 

•	 Demonstrate readiness of the FOS/ATO combined test team to 
proceed with testing 
- Red-lined Test Procedures 
- Acceptance Test processes clearly defined and documented 

Requirements check-off 
EOC Audits (FCA/PCA) 

- Defined test data and controlled test tools 
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Highlights/Goals 

Re-definition of CSR for the FOS 
•	 Early delivery of FOS system to EOC (post-TRR) 

- Hardware and COTS 
- Software installation 
- Test procedure checkout 
- Test dry-runs 

•	 Integrated FOS Test Team 
- FOS Test and Acceptance Test Organization team 

• L4 requirements verification 
- Verification of L4 requirements during Acceptance Test phase in 

addition to RBR and IRD requirements 
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Highlights/Goals (cont.) 

Benefits to FOS Acceptance Test process 
•	 Earlier maturation of test process at the EOC 

- Ensure system configuration and environment stabilizes earlier 
• Leverage EOC resources and mini-EOC resources 

- Test team performed dry-runs at mini-EOC or EOC enabling 
additional test repetitions 

- Concurrent development software fixes/regression testing by the 
Development/Integration Team at the mini-EOC and dry-run testing 
by the Test Team at the EOC 
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FOS Schedule 

See next page.
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FOS CSR and RRR 
Documentation 

CSR 
•	 FOS Operations Tools Manual (Users Manual) 

- Delivered September 18, 1996 
•	 FOS Version Description Document 

- Delivered October 18, 1996 
•	 FOS Hardware and COTS White Paper 

- Delivered October 18, 1996 
•	 FOS Test Procedures 

- Red-lines documented during dry-run phase 
- Delivered CSR + 30 days 
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FOS CSR and RRR 
Documentation (cont.) 

CSR 
•	 FOS Test Reports 

- Delivered CSR + 30 days 
- Test report template 
- Dry-run test status summary 

•	 NCR Report 
- Delivered monthly (end of each month) 
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FOS CSR and RRR 
Documentation (cont.) 

RRR 
•	 FOS Version Description Document 

- Delivered at RRR 
•	 FOS Test Procedures 

- Delivered RRR + 30 days 
- Red-lines documented during acceptance test phase 

•	 FOS Test Reports 
- Delivered RRR + 30 days 

•	 NCR Report 
- Delivered monthly (end of each month) 

•	 FCA/PCA Report 
- Delivered RRR + 30 days 
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